
8/21/2016 20160920

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/18/2016

JJ07919

CNQ027 Pay Period:  8/21/2016Contract: Estimate Number: 0003 to  09/20/2016Estimate Type: Progress

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

07/06/2016

%

$0.00

173.0

142.0

142.0

82.08

%Percent Complete($):

%Percent Behind:

HANCOCK

---

Date Notice to Proceed: 04/11/2016

09/30/2016

08/30/2016

$365,485.00

$365,485.00

$345,270.69 $23,254.00$322,016.69

$0.00

$-3,555.90Test Report Payment Adjustments:

$341,714.79 $316,389.79 25,325.00

$345,270.69 $23,254.00$322,016.69

$0.00 $0.00

$-5,626.90 $2,071.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 70

95.64

20160920

Project(s): 34001-4250-04, 34003-3216-94, 34003-4216-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/18/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

505034001-4250-04 The resurfacing (microsurfacing) on S.R. 33 from S.R. 70 (L.N/A41.21 00500050
505034003-3216-94 SR 70: From Hawkins County Line To  Virginia State LineHSIP-70(20)4.09 00500050
000034003-4216-04 The resurfacing (microsurfacing) on S.R. 70 from the HawkinsNA54.70 00000000

25,325.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

34001-4250-04 0100 9004 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

34003-3216-94 0100 9005 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

34003-4216-04 0100 9006 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0034001-4250-04 0100 9001 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90010100

-2,092.300-2,092.300

0.0000.000

34003-3216-94 0100 9002 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

34003-4216-04 0100 9003 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90030100

-3,128.880-3,128.880

0.0000.000

34001-4250-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $300.000

0.000

5.228

$0.000

$1,568.400

403-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100100

-812.400-2.708

0.0000.000

34003-4216-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $300.000

0.000

11.215

$0.000

$3,364.500

403-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100100

-2,743.500-9.145

621.0002.070
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

22.66 51.2151.21 0.000.0034001-4250-04 0100 0020 TON EMULSIFIED ASPHALT FOR
MICRO-SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $810.000

0.000

51.208

$0.000

$41,478.480

414-03.01

34003-4216-04 0100 0020 TON EMULSIFIED ASPHALT FOR
MICRO-SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $810.000

0.000

73.354

$0.000

$59,416.740

414-03.01

34001-4250-04 0100 0030 TON AGGREGATE FOR MICRO
SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $98.000

0.000

411.570

$0.000

$40,333.860

414-03.02

34003-4216-04 0100 0030 TON AGGREGATE FOR MICRO
SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

567.000 $98.000

0.000

593.880

$0.000

$58,200.240

414-03.02

34003-3216-94 0100 0010 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

581.000 $5.000

0.000

537.500

$0.000

$2,687.500

705-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100100

0.0000.000

0.0000.000

34003-3216-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.500

0.000

0.000

$0.000

$0.000

705-02.50
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.00 3.003.00 2.000.0034003-3216-94 0100 0020 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,425.000

2.000

3.000

$4,850.000

$7,275.000

705-04.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

0.0000.000

0.0000.000

34003-3216-94 0100 0030 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.000

0.000

1.000

$0.000

$1,500.000

705-04.09

34001-4250-04 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,350.000

0.000

0.200

$0.000

$1,670.000

712-01

34003-4216-04 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,350.000

0.800

0.800

$6,680.000

$6,680.000

712-01

34001-4250-04 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

362.000 $4.000

96.000

269.500

$384.000

$1,078.000

712-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

694.000173.500

34003-4216-04 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $4.000

-52.500

136.500

$-210.000

$546.000

712-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

756.000189.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 4.000.0034001-4250-04 0100 0060 EACH SIGNS (DESCRIPTION)/(TN-17A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $225.000

4.000

4.000

$900.000

$900.000

713-16.20

34001-4250-04 0100 0070 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $24.500

-352.000

265.000

$-8,624.000

$6,492.500

716-01.21

34003-3216-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

283.000 $24.500

352.000

352.000

$8,624.000

$8,624.000

716-01.21

34001-4250-04 0100 0080 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $9.000

0.000

22.000

$0.000

$198.000

716-02.05

34003-3216-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $9.000

0.000

0.000

$0.000

$0.000

716-02.05

34001-4250-04 0100 0090 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $350.000

0.000

6.102

$0.000

$2,135.700

716-05.01

34003-4216-04 0100 0060 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.000

0.000

0.697

$0.000

$243.950

716-05.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 17.0917.09 0.000.0034003-4216-04 0100 0070 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $3,600.000

0.000

17.090

$0.000

$61,524.000

716-12.02

34001-4250-04 0100 0100 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,750.000

0.000

13.300

$0.000

$23,275.000

716-13.01

34001-4250-04 0100 0110 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,650.000

0.000

1.000

$0.000

$10,650.000

717-01

34003-4216-04 0100 0080 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,650.000

1.000

1.000

$10,650.000

$10,650.000

717-01

V44 *END OF REPORT*
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